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1. Introduction  

1.1 Purpose of Coordination Plan 
The purpose of this coordination plan is to facilitate and document the lead agencies’ structured interaction 
with the public and other agencies and to inform the public and other agencies of how the coordination will 
be accomplished.  The project schedule outlined in this coordination plan must be provided to all 
participating agencies, the Utah Department of Transportation, and the project sponsor, and must be made 
available to the public. 

1.2 Project Overview 
The transportation needs for Geneva Road in this portion of Utah County have been analyzed for the past 
several years, including the initiation of an Environmental Assessment (EA).  In the National 
Environmental Policy Act process, an EA is prepared for a project to determine whether an Environmental 
Impact Statement (EIS) should be prepared.  During the EA process UDOT and the Federal Highway 
Administration (FHWA) determined that there was justification for the preparation of an EIS due to 
potential impacts to historic properties.   

The Geneva Road (SR-114) Environmental Impact Statement consists of two roadways, Geneva Road and 
a portion of Provo Center Street, which are both part of State Route 114.  The project begins at the 
intersection of Provo Center Street and I-15 ramps and continues along Center Street to Geneva Road then 
continues along Geneva Road to State Street (SR-89) in Pleasant Grove, a total distance of  9 ¾ miles (see 
Project Location Map in the Appendix).  The project study area includes Geneva Road and property 
between I-15 and Utah Lake (see Project Location Map in the Appendix).  The project study area is within 
the municipalities of Provo, Orem, Vineyard, Lindon, and Pleasant Grove in Utah County. 

The proposed project will address current and projected transportation needs for Geneva Road by 
developing various alternatives, which may include new roadway alignments between I-15 and Utah Lake.   
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2. Lead, Cooperating, Participating, and Other Agencies and the Public 

2.1 List of Agencies Roles and Responsibilities 
 

2.1.1  Lead Agencies -  UDOT and FHWA.  The project team will be responsible for managing the 
SAFETEA-LU 6002 process, preparing the EIS, and providing opportunity for public and 
participating/cooperating agency involvement. 
 
2.1.2 Cooperating Agencies – federal and non-federal agencies with jurisdiction by law or that have 
special expertise regarding the evaluation of the project. Cooperating agencies are, by definition, also 
participating agencies. 

 
The U.S. Army Corps of Engineers, U.S. Fish and Wildlife Service, and EPA all have jurisdiction by 
law or special expertise and will be requested to serve as cooperating and participating agencies (see 
section below regarding requirements of participating agencies). 

 
2.1.3 Participating Agencies – federal and non-federal agencies that may have an interest in the 
project.  These agencies must be invited to become participating agencies in the environmental review 
process.  The roles and responsibilities of participating agencies include, but are not limited to: 

 Participating in the NEPA process starting at the earliest possible time, especially with regard to 
the development of purpose and need statement, range of alternatives, methodologies, and the 
Preferred Alternative. 

 Identifying, as early as practicable, any issues of concern regarding the project’s potential 
environmental or socioeconomic impacts.  

 Providing meaningful and timely input on unresolved issues. 
 Participating in the scoping process. 

 
2.1.4 Other Public Agencies – all other agencies which have been invited to serve as participating 
agencies, but did not accept the invitation.   These agencies were asked to also provide any comments 
or input that they may have to the project.   

 
2.1.5 General Public – Any person or private organization that has an interest in the project.  The 
general public will have the opportunity to receive information about the project and provide input to 
the lead agencies. 

 

2.2 List of Agency Contact Information 
 
All lead, cooperating, and participating agencies involved in the SAFETEA-LU Section 6002 process are 
listed below.  
 

Agency Role Contact (name/phone/email) 

FHWA Joint Lead Agency 
Anthony Sarhan 
801-963-0078 Ext 238 
Anthony.sarhan@dot.gov 

UDOT Joint Lead Agency 
Phil Huff 
801-227-8043 
phuff@utah.gov 

Horrocks Engineers UDOT’s Consultant 
Larry Reasch 
801-763-5194 
larry@horrocks.com 

Pleasant Grove Project Team 
Participating Agency 

Frank Mills 
801-785-5045 
fmills@plgrove.org 



Geneva Road EIS Coordination Plan Updated September 15, 2008 
 

 
  

SAFETEA-LU 6002 Coordination Plan  Page 3
 

Agency Role Contact (name/phone/email) 

Lindon Project Team 
Participating Agency 

Don Peterson 
801-785-5043 
dpeterson@lindoncity.org 

Vineyard Project Team 
Participating Agency 

Don Overson 
226-8043 
doverson@jub.com 

Orem Project Team 
Participating Agency 

Paul Goodrich 
229-7320 
prgoodrich@orem.org 

Provo Project Team 
Participating Agency 

Nick Jones 
852-6741 
njones@provo.utah.gov  

Utah County Project Team 
Participating Agency 

Clyde Naylor 
851-8600 
clyde.ucpw@utah.gov 

Mountainland 
Association of 
Governments 

Project Team 
Participating Agency 

Chad Eccles 
229-3824 
ceccles@mountainland.org 

US Army Corps of 
Engineers 

Cooperating Agency 
Participating Agency 

Jason Gipson 
801-295-8842 ext 17 
jason.a.gipson@usace.army.mil 

US Fish & Wildlife 
Service 

Cooperating Agency* 
Participating Agency 

Betsy Herrmann 
801-975-3330 ext 139 
betsy_herrmann@fws.gov 

EPA Region 8 Cooperating Agency 
Participating Agency 

Larry Svoboda 
800-227-8917 
svoboda.larry@epa.gov  

SHPO Participating Agency 
Cory Jensen 
801-533-3559 
coryjensen@utah.gov 

UDEQ, Division of 
Environmental Response 
& Remediation 

Participating Agency 
Dave Bird 
801-536-4219 
dgbird@utah.gov 

UDEQ, Division of Solid 
& Hazardous Waste Participating Agency 

Eric Baiden 
801-538-6170 
ebaiden@utah.gov 

FEMA Participating Agency 
Judy Watanabe 
801-538-3750 
judywatanabe@utah.gov 

         *US Fish & Wildlife Service requested to serve only as a participating agency on June 24, 2008.    

3. Coordination Points and Responsibilities 

3.1 Environmental Process and Activities 
 
3.1.1 Project Initiation Letter – Lead Agencies – Completed January 2007 
UDOT sent a letter to FHWA on January 24, 2007, to begin project coordination. 
 
3.1.2 Coordination Plan – Lead, Participating, Cooperating, other Public Agencies, Public – 
Completed April 2007 
This coordination plan has been created to disclose the agency and public involvement plan.  The 
coordination plan may be updated as the project progresses. 
 
3.1.3 Notice of Intent – Lead Agencies – Completed February 15, 2007 
The lead agencies prepared a Notice of Intent (NOI) to begin the EIS process.  Upon approval of the 
NOI text, FHWA submitted the NOI to the Federal Register. The publication of the NOI initiates the 
required scoping process for all EISs. 
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3.1.4 Agency Scoping/Gather Agency Input on Purpose and Need – Agency Meeting #1 – 
Participating, Cooperating, and other Public Agencies – Completed March 2007 
The lead agencies sent letters to federal, state, and local agencies to inform them about the project, 
solicit comments, inform them about the scoping meeting, and invite them to be cooperating and/or 
participating agencies.  An agency scoping meeting was held to further inform the agencies about the 
project and provide an open forum for questions, comments, and concerns and to discuss the purpose 
and need for the project.   
 
3.1.5 Gather Public Input on Purpose and Need – Public Meeting #1 – Public – Completed 
March 2007 
The lead agencies sought input from the public and participating agencies in defining the purpose and 
need for the project.  At Public Meeting #1, the public was asked to identify the needs they see on 
Geneva Road.  This public meeting was and all others will be widely advertised through direct 
mailings, roadway signs, news releases, and fliers distributed throughout the project area and a key 
business locations. 
 
3.1.6 Development of Purpose and Need – Lead Agencies 
The lead agencies have compiled data from Public Meeting #1 as well as traffic data, accident data, 
existing conditions, etc to develop the purpose and need for the project.  The purpose and need 
elements have been made available on the project website.  The lead agencies have reviewed the Draft 
Purpose and Need Chapter for the DEIS and have forwarded it for agency review. 
 
3.1.7 Review of Purpose and Need – Participating and Cooperating Agencies, Public 
The lead agencies have provided participating and cooperating agencies the opportunity to review the 
Draft Purpose and Need.  Elements of the purpose and need will be distributed to those on the mailing 
list in a newsletter or flyer.  Additionally, participating agencies have been given an opportunity to 
review the Draft Purpose and Need Chapter of the EIS (October 3, 2007 – November 2, 2007).  
Comments have been received and will be implemented.   
 
3.1.8 Gather Public and Agency Input on Development of Alternatives –  Agency and Public 
Meeting #2 – Participating and Cooperating Agencies, Public 
The lead agencies sought input from the public and participating and cooperating agencies in 
developing the range of alternatives to be considered.  A series of two meetings were held, one for 
agencies (August 1, 2007) and the other for the public and elected officials (November 28, 2007).   
 
3.1.9 Development of Range of Alternatives – Lead Agencies, Participating and Cooperating 
Agencies 
The lead agencies compiled alternatives suggested at Public Meeting #2 and all other alternatives and 
analyzed each as part of the Geneva Road EIS.  The lead agencies determined in coordination with the 
participating and cooperating agencies the methodologies for impact assessment.  This coordination 
took place at TAC Meetings (December 5, 2007, February 6, 2008 and March 5, 2008). 
 
3.1.10 Analyze Alternatives – Lead Agencies 
The lead agencies analyzed alternatives according to their ability to meet the purpose and need of the 
project with the least impact to the environment.   
  
3.1.11 Determine Socioeconomic and Environmental Impacts – Lead, Participating, Cooperating, 
and other Public Agencies 
Areas of concern were determined through contact with participating, cooperating, other agencies and 
the public.  This data was used to analyze impacts from alternatives carried through the EIS. 
 
3.1.12 Review of Alternatives Development, Alternatives Analysis, and Alternatives Selected for 
Detailed Study  
The lead agencies sought input on those alternatives selected for detailed study and environmental 
impacts resulting from those alternatives.   In addition, participating agencies were given an 
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opportunity to review the Draft Alternatives Chapter of the EIS.  Meetings were held June 14, 2008 
and July 2, 2008 to discuss any comments from participating and cooperating agencies on the Draft 
Alternatives Chapter.   The lead agencies determined that because the UDOT’s Preferred Alternative 
remained on corridor that an additional public meeting not necessary.   
 
3.1.13 Draft EIS – Lead Agencies 
The lead agencies prepared a Draft EIS, which documents the purpose and need, alternative selection, 
affected environment, and environmental consequences of the project.  Consideration was given to the 
comments made by participating and other public agencies and the general public. The lead agencies 
will review and approve the Draft EIS.  The Draft EIS will be made available to the public at UDOT, 
City, County, and FHWA offices, local libraries, and on the project website.  Its circulation for 
comment will include participating agencies, public officials, private interest groups, and citizens 
known to have an interest in the project. 
 
3.1.14 Notice of Availability of Draft Environmental Impact Statement and Comment Period – 
Lead, Participating, Cooperating, and other Public Agencies, Public 
A notice of availability of the Draft EIS will be published in the Federal Register and local and 
statewide newspapers.  The notice will identify where people may obtain a copy of the Draft EIS and 
how they may provide input.  Agencies and the public will have 60 days to review and submit 
comments on the DEIS. 
 
3.1.15 Public Hearing - Lead, Participating, Cooperating, and other Public Agencies, Public 
Once FHWA approves the Draft EIS for public and agency review, the lead agencies will hold a Public 
Hearing to receive input from the public regarding the Draft EIS and the project.  Input from the Public 
Hearing and public comment period for the Draft EIS will be used to determine the Preferred 
Alternative.  The Public Hearing will be advertised through fliers mailed to the public, emailed, and 
placed on the project website.  Anyone may comment at the Public Hearing via comment form or 
verbally by talking to a court recorder.  Written comments via mail, email, or website comment form 
will also be part of the Public Hearing record.  
 
3.1.16 Final EIS – Lead Agencies 
The lead agencies will review the comments received on the draft EIS and make appropriate changes 
to prepare the Final EIS.  The revised document will be submitted to FHWA for review and approval.  
The Final EIS will be distributed to the appropriate agencies, private organizations, and to the general 
public who either made substantive comments on the Draft EIS or have requested a copy.   
 
3.1.17 Final EIS Review Period – Lead, Participating, Cooperating, and other Public Agencies, 
Public 
Agencies and the public will have 30 days to review and submit comments on the FEIS. 
 
3.1.18 Record of Decision – Lead Agencies, Participating and Cooperating Agencies 
Following a 30 day review period for the Final EIS, FHWA will prepare a Record of Decision to 
explain the basis for the project decision and to summarize any mitigation measures that will be 
incorporated in the project. 
 
3.1.19 Permit approvals 
There is a possibility that some permits will need to be obtained after the Record of Decision is issued.  
These permits could include permits for wetlands, stream alteration, air quality, etc.  The permitting 
process may afford an opportunity for additional public input. 
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3.2 On-going Public Involvement 
3.2.1 Newsletters/Fact Sheets 
Newsletters/fact sheets will be mailed and emailed by the lead agencies to those on the mailing list 
quarterly, or as needed.  The newsletters/fact sheets will also be available on the project website and at 
other public meetings or gatherings. 
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3.2.2 Media Releases 
Press releases will be prepared by UDOT prior to each public meeting or as warranted.  News articles 
will be prepared quarterly, or as needed, for existing publications such as the local papers, special 
interest publications, agency publications, chambers of commerce newsletters, outlying communities, 
etc.  All media releases will be approved by the lead agencies. 
 
3.2.3 Project Website 
A website (www.udot.utah.gov/geneva) will be developed by the lead agencies for the project which 
will contain project information, coordination plan, comment form, and contact information.  
Information presented during public meetings and the public hearing will be available on the website.  
The project website will be updated monthly or as needed. 
 
3.2.4 Project Hotline 
A telephone hotline has been set up (801-763-5256) for interested persons to call and leave a message.  
A member of the project team will call back within a week. 
 
3.2.5 Neighborhood meetings 
Neighborhood meetings may include neighborhood or business community meetings and will be held 
as needed or requested to gather input and educate the community of the potential project impacts in 
their area.   
 
3.2.6 One-on-one Meetings 
One-on-one meetings will be held with residents or businesses as needed throughout the project to 
discuss impacts to a specific property and collect input from individuals. 
 
3.2.7 Local government meetings/presentations 
Meetings will be held with city staff and local governmental officials to discuss project milestones and 
development.  These meetings will be held as needed. 
 

4. Project Schedule 

4.1 Schedule of Coordination Point Information  
The coordination point schedule is included in the appendix.   

 
5. Revision History 

5.1 Identify Changes to the Coordination Plan 
If the schedule requires modification, concurrence on the change is required only from the affected 
cooperating agencies only if the schedule is being shortened. 
 
Mod # Date Name Description 
1 12/5/07 Carla Wilson Updated completed activities 

2 9/16/08 Ryan Pitts Updated completed activities 
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Project Location Map 

 


